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Phase 1: Initiate 
Project Initiation 

Phase 2: Evaluate 
Existing Conditions 

Phase 3: Envision 
Vision and Guiding 
Principles 

Phase 4: Plan 
General Plan Update

Phase 5: 7th Cycle 
Housing Element*

Phase 6: Mitigate 
Program EIR

Phase 7: Embark 
Hearings and 
Adoption

Phase 8: Implement 
Zoning Code Update 

*Estimated based on anticipated release of the City’s 7th Cycle RHNA allocation in late 2027/early 2028. The adoption deadline is currently estimated to be October 15, 2029.

Estimated Project Schedule


